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Early Site Permits (ESP)

Summary: Three ESPs issued, one utility ESP application is currently under NRC review:

e Exelon - Clinton site, IL — issued on March 15, 2007.

o Entergy — Grand Gulf site, MS — issued on April 5, 2007.

o Dominion Energy — North Anna site, VA — issued on November 27, 2007.

o Southern — Vogtle site, GA — Under NRC review; final EIS decision expected July 2008; Commission
decision expected 2009.

o Duke notified NRC of future planned ESP applications (as many as 2) — Possibly Oconee County, SC, and
Davie County, NC, no dates identified.

o Unspecified power company announced plans to submit an ESP application in fiscal year 2010.

Combined Construction and Operating License (COL)

Summary: Of nine COL applications submitted, six have been docketed for NRC review. 20 power
companies, of which two are unidentified, intend to submit 23 license applications for 34 units. A Reference
COL (R-COL) application has been submitted for four of the five reactor designs.

Combined Construction and Operating License Applications (COLA) Submitted:

e STP Nuclear Operating Co. — South Texas Project (STP), TX (2 units, ABWR R-COL) — Submitted
September 2007 and docketed for NRC review November 29, 2007.

e TVA (NusStart) — Bellefonte site, AL (2 units, AP1000 R-COL) — Submitted October 2007 and docketed for
NRC review January 18, 2008

e Dominion Energy — North Anna site, VA (1 unit, ESBWR R-COL) — Submitted November 2007 and
docketed for NRC review January 29, 2008

o Duke Energy — William States Lee 11 site, SC (2 units, AP1000) — Submitted December 2007 and docketed
for NRC review February 25, 2008

e Progress Energy — Shearon Harris site, NC (2 units, AP1000) — Submitted February 2008 and docketed for
NRC review April 17, 2008

e Entergy (NuStart) — Grand Gulf site, MS (1 unit, ESBWR) — Submitted February 2008 and docketed for
NRC review April 17, 2008

¢ UniStar — Calvert Cliffs, MD (1 unit, US-EPR R-COL) — Partial COLA submitted July 2007 and
environmental portion docketed for NRC review January 25, 2008; remainder submitted March 17, 2008

e Southern Nuclear — Vogtle site, GA (2 units, AP1000) — COLA submitted March 31, 2008

e SCE&G - V.C. Summer site, SC (2 units, AP1000) — COLA submitted March 31, 2008

Combined Construction and Operating License Applications (COLA) Planned:

« Alternate Energy Holdings — EImore County, ID (1 unit EPR) — submit COLA 4™ Qtr. 2008
 Amarillo Power — Amarillo vicinity (undeclared), TX (2 units, EPR) — submit COLA 4™ Qtr. 2008
AmerenUE (UniStar) — Callaway site, MO (1 unit EPR) — submit COLA in 3" Qtr. 2008

DTE Energy — Fermi site, MI (1 unit, technology unspecified) — submit COLA in October 2008
Entergy — River Bend site, LA (1 unit, ESBWR) — submit COLA in October 2008

Exelon Generation —Victoria County, TX (2 unit, ESBWR) — submit COLA in November 2008
Florida Power and Light — Turkey Point site, FL (2 units, AP1000) — COLA in 2009

Luminant (formerly TXU) — Comanche Peak site, TX (2 units, US APWR) — COLA in September 2008
PPL (UniStar) — Susquehanna site, PA, (1 unit, EPR) submit COLA in late 2008

Progress Energy — Levy County, FL (2 units, AP1000) — submit COLA July 2008

Transition Power — Blue Castle, UT (1 unit, unspecified design) — submit COLA in 2010

UniStar — Nine Mile Point site, NY (1 unit, EPR) — submit COLA in 4™ Qtr. 2008

Unidentified Utility — (1 unit, unspecified design) — submit COLA in 2010

¢ Unidentified Utility — (1 unit, unspecified design) — submit COLA in 2010

Licenses to Build Issued By NRC — No license applications have been issued by NRC.

Reactor Design Certification (DC)

Summary: Two designs certified; three new designs and one amendment are under NRC review.
o GE ABWR - Certified in 1997 (10CFR52 App A).
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¢ Westinghouse AP1000 — Certified 2005 (10CFR52 App D). A modification to the certified design was
docketed January 18, 2008 and is currently under NRC review.
e GE ESBWR - Under NRC certification review, application docketed December 2005.
e AREVA US-EPR - Submitted December 12, 2007 and docketed February 25, 2008.
¢ Mitsubishi Heavy Industries US-APWR — Submitted December 31, 2007 and docketed February 29, 2008.

New Nuclear Plant Orders

Summary: One plant construction contract has been initiated; six power companies have ordered large
component forgings with three reactor vendors for potential nuclear plants.

Long-Lead Equipment Orders: Large forging orders initiated by AREVA, GE-Hitachi, & Toshiba; but no

other long-lead equipment have been ordered to date.

o Dominion, Entergy, and Exelon have contracted with GE-Hitachi for long-lead component forgings.

e AmerenUE and UniStar have contracted with AREVA for long-lead component forgings.

¢ NRG Energy signed an agreement with Toshiba for long-lead component forgings.

o Japan Steel Works currently only ultra-large forging vender worldwide — capacity limited; AREVA, Lehigh
Heavy Forge, BWXT and the Russian Uralmash-lzhora Group (OMZ) are reportedly developing forging
capabilities.

Plant Construction Contracts: One utility has executed a plant engineering, procurement and construction

(EPC) contract.

e Southern Nuclear (Georgia Power) entered into an EPC contract with Westinghouse/Shaw Group for two
AP1000s.

New Nuclear Plant Construction, Operation & Deferral

Summary: TVA board voted to proceed with the completion of Watts Bar unit 2 in Tennessee at a total cost
of $2.5 billion with an estimated completion date in 2013.

New Nuclear Plants under Construction: Watts Bar unit 2 near Spring City, Tennessee.
New Nuclear Plant Begin Operation: None.
Deferred: None.

Federal Financial Incentives

Summary: EPAct 2005 incentives are at various stages of development: two rules issued and one notice
published.

Standby Support: Rule issued, no industry requests to date, no contracts issued.

Final Rulemaking Issued — August 2006.

Published Standard Conditional Agreement — September 2007.

DOE released on-line instructions for requesting Conditional Agreement- December 2007

Received first Notice of Intent to Request Conditional Agreement — April 21, 2008

Expect first request from industry for Conditional Agreements — FY 2008.

Expect first approval by DOE for standby support contracts — Late 2010.

Production Tax Credits: Notice issued.
e Published Internal Revenue Bulletin 2006-18 on May 2006.
e Final Rule on Tax Credit and Guidelines on “Certification Process” — FY 2008.

Energy Facility Loan Guarantee: Final rulemaking issued. Congress provided DOE with authority to issue

guarantees for up to $4 billion in loans (FYQ7);

e Guidelines issued August 2006 and DOE’s small scale loan guarantee solicitation with $4 billion ceiling
(excludes nuclear power participation) closed — December 2006.

¢ Final Rulemaking Issued October 23, 2007 and amended January 11, 2008 to correct language.

e $18.5 billion in loan guarantees for new nuclear plants approved in FY08 budget December 2007

e FY08 Omnibus Appropriations Act requires that DOE submit an implementation plan to congressional
committees prior to issuing loan guarantee solicitation

e On April 11, the Department submitted an FY 2008 loan guarantee implementation plan to Congressional
Appropriations Committees

¢ Nuclear industry may begin applying for loan guarantees by mid 2008



